

In our particular example where the output values from Activity 1 and Activity 2 are 3.5 days and 23.8 days respectively, the delay will occur. As a result the values arriving at Activity 3 is 31.5 days and 33.8 days, thus making the maximum jump up to 33.8 days.