

Sheet1

PRT	TPENR	INAME	C	100	ST	AB	GL	BL	MENGE	N	KOSTGES	FIXKOST	KOSTAK	SIT	SIM	SIJAH
1	1	1	1	start of project	1	0	0	1	0.00000		0.000	0.000	0.000	2	10	1995
1	1	2	2	meeting	1	0	0	1	4.00000		1080.000	720.000	720.000	2	10	1995
1	2	3	3	beginning of work	1	0	0	1	0.00000		0.000	0.000	0.000	2	10	1995
1	2	4	4	technical writing	1	0	0	1	30.00000		2700.000	0.000	0.000	2	10	1995
1	2	5	5	make drawings	1	0	0	1	26.00000		3640.000	0.000	0.000	4	10	1995
1	2	6	6	translation e-g	1	0	0	1	12.00000		480.000	0.000	0.000	5	10	1995
1	2	7	7	correction e-g	1	0	0	1	22.00000		1540.000	0.000	0.000	6	10	1995
1	2	8	8	Q/A	1	0	0	1	8.00000		640.000	0.000	0.000	11	10	1995
1	2	9	9	project management	1	0	0	1	4.00000		320.000	0.000	0.000	2	10	1995
1	2	10	10	end of project	1	0	0	1	0.00000		0.000	0.000	0.000	12	10	1995
2	3	11	11	start	0	100	0	1	0.00000		0.000	0.000	0.000	27	7	1995
2	3	12	12	meeting	0	100	0	1	6.00000		540.000	0.000	540.000	27	7	1995

Sheet1

SSFSSP	JAEIT	EIMEIJAH	ESPESP	JASZEIT,N,1	SSPZEIT,NEZEIT,N,1	ESPZEIT,NSFEF	PUFFER,NBE										
12	10	1995	2	10	1995	12	10	1995	8.00000	10.00000	8.00000	10.00000	0	0	66.00000	0	
11	10	1995	2	10	1995	12	10	1995	8.00000	15.00000	12.00000	10.00000	0	0	62.00000	1	
29	9	1995	2	10	1995	29	9	1995	8.00000	17.00000	8.00000	17.00000	0	0	0.00000	0	
2	10	1995	5	10	1995	5	10	1995	8.00000	8.00000	15.00000	15.00000	0	0	0.00000	1	
6	10	1995	9	10	1995	11	10	1995	14.00000	8.00000	16.00000	10.00000	0	0	11.00000	0	
5	10	1995	6	10	1995	6	10	1995	15.00000	15.00000	12.00000	12.00000	0	0	0.00000	1	
6	10	1995	11	10	1995	11	10	1995	13.00000	13.00000	10.00000	10.00000	0	0	0.00000	1	
11	10	1995	12	10	1995	12	10	1995	10.00000	10.00000	10.00000	10.00000	0	0	0.00000	1	
11	10	1995	2	10	1995	12	10	1995	8.00000	15.00000	12.00000	10.00000	0	0	62.00000	1	
12	10	1995	12	10	1995	12	10	1995	10.00000	10.00000	10.00000	10.00000	0	0	0.00000	0	
27	7	1995	27	7	1995	27	7	1995	8.00000	15.00000	8.00000	15.00000	0	0	6.00000	0	
27	7	1995	27	7	1995	27	7	1995	8.00000	8.00000	15.00000	15.00000	0	0	0.00000	0	

Sheet1

BEMITTEL,C,25(MODAL,C,25(NOTIZ,C,250 FREISTR,C,3(FREINUM,N,3FREIGLEIT,N,12,5

0  
3  
0  
4  
2  
3  
4  
6  
6  
0  
0  
0