

Sheet1

FINPEOPLPROJECT,CTASK_DESC,C,25	FUNOTE,M	DUE_D,STATUS,CFUP_CLR,C,1FUP_INDEX
1 Bob New Office Order Furniture		### DELAYD 0Bob
1 Mark New Office Name Plate & Sign Board		### WAITNG 0Mark
1 Mary New Office Send Party Invitations		### 0Mary
1 Alan Bell-Cogs Tech feasibility		### ACTIVE 0Alan
1 Tom Bell-Cogs Financial Feasibility		### WAITNG 0Tom
1 Chris Bell-Cogs Site Visit		### ONTIME 0Chris
1 Bell-Cogs Final Appraisal Meeting		### HOLD 1Bell-Cogs
1 Bell-Cogs Prj Note for Committee		### HOLD 1Bell-Cogs
1 Chris Prospects Send info on our Co.		### ACTIVE 0Chris
1 Alan Prospects Barclays Bank		### ACTIVE 0Alan
1 Bob Prospects Magor & Marshal		### WAITNG 0Bob
1 Mark Prospects Arthur Andersen		### 0Mark
1 Mary Collection Burmah Shell - 20K		### ACTIVE 0Mary
1 Tom Collection Alliance Petrochem 52K		### HOLD 0Tom

,C,11