

<b>Item</b>	<b>1995</b>	<b>1996</b>	<b>1997</b>	<b>1998</b>
Proportion implemented per year	0.2	0.4	0.3	0.1
W1: Let vendor contracts	2	4	3	1
W2: Establish commercial transp	1.2	2.4	1.8	0.6
W3: Develop EC/EDI capability	4	8	6	2
W4: Training	0.8	1.6	1.2	0.4
TOTAL	8	16	12	4
See attached note for details of computations				

Full Implementation	
	1
	10
	6
	20
	4
	40