Master Schedule Innovation First Inc.

Victor 883
1/16/99
Week 1 Week 2 Week 3 Week 4 Week 5 Week 6
Task MTWTVFSSMTWTFSSMTWTIFSSMTWTVFSSMTWTVFSSIMTWTFS S

Place Order: Sm. Parts & Add. Hardware
Brainstorm on all possible Robots/Tactics
Proto Half Scale Robots
Field Construction
Decide on Robot Concept
Drive Train
Concept Design
Fab Crude Proto to test power/speed
Fab Final Drive
Chassis
Concept Design
CAD modeling of all systems

Fab Chassis
Integrate Drive/Chassis

Scoring System

Concept Design

Fab prototype

Other System 1

Concept Design

Fab prototype

Fab Final System _—_

Fab Final System

Other System 2

Concept Design

Fab prototype

Fab Final System

Integrate proto systems as needed

Integrate Final Systems
Test & Drive & Upgrade & Test & Test

Prepare shipping crates

Ship Robot .




