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Week 1 Week 2 Week 3 Week 4 Week 5 Week 6
Task M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S

Concept Design
Fab Crude Proto to test power/speed
Fab Final Drive

Concept Design
CAD modeling of all systems
Fab Chassis

Concept Design
Fab prototype
Fab Final System

Concept Design
Fab prototype
Fab Final System

Concept Design
Fab prototype
Fab Final System

Ship Robot

Chassis

Integrate Drive/Chassis
Scoring System

Other System 1

Other System 2

Integrate proto systems as needed
Integrate Final Systems
Test & Drive & Upgrade & Test & Test
Prepare shipping crates

Decide on Robot Concept
Drive Train

Place Order: Sm. Parts & Add. Hardware
Brainstorm on all possible Robots/Tactics
Proto Half Scale Robots
Field Construction


